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Funding Sources

Narratives
Disaster Damage:
2018 was the deadliest year for wildfires in California’s history. In August 2018, the Carr Fire and the Mendocino Complex
Fire erupted in northern California, followed in November 2018 by the Camp and Woolsey Fires. These were the most
destructive and deadly of the dozens of fires to hit California that year. In total, it is estimated over 1.6 million acres burned
during 2018. The Camp Fire became California’s deadliest wildfire on record, with 85 fatalities.  2019 was a quieter wildfire
season, but still saw several fires, including the Kincade Fire, which burned over 77,000 acres in Sonoma County. Massively
destructive wildfires returned in 2020 with the Creek fire, August Complex, SCU Lightning Complex, LNU Lightning Complex,
North Complex, SQF Complex, and others.
1. July-September 2018 Wildfires (DR-4382)
At the end of July 2018, several fires ignited in northern California, eventually burning over 680,000 acres. The Carr Fire,
which began on July 23, 2018, was active for 164 days and burned 229,651 acres in total, the majority of which were in
Shasta County. It is estimated that 1,614 structures were destroyed, and eight fatalities were confirmed. The damage
caused by this fire is estimated at approximately $1.659 billion. Over a year since the fire, the county and residents are still
struggling to rebuild, with the construction sector pressed beyond its limit with the increased demand. The Mendocino
Complex Fire, which began on July 27, 2018 and was active for 160 days, is the largest fire in California’s history, burning a
total of 459,123 acres. It was comprised of the River Fire and Ranch Fire, and impacted Mendocino, Lake, Colusa, and Glenn
counties. Lake County was identified as a designated county by FEMA in its DR-4382 disaster declaration.
The majority of the fire burned forested areas however 246 structures were destroyed and there was one fatality. It is
believed the fires caused damages upwards of $267 million. Lake County is experiencing the compounding impact of over 10
disasters since 2015, with over 60 percent of the county’s land mass burned in the last few fire seasons.
2. November 2018 Wildfires (DR-4407)
On November 8, 2018, the Camp and Woolsey wildfires ignited in Butte, Los Angeles, and Ventura counties. Together, the
Camp and Woolsey wildfires claimed 89 lives and burned over 250,000 acres. These fires became some of the most
destructive in California’s History. The Woolsey Fire spread quickly due to the southern blowing Santa Ana winds and
destroyed 1,643 structures in Los Angeles and Ventura counties. This fire caused between $3.5 billion and $5.5 billion in
damage to residential properties, according to a report released by CoreLogic. This is in a region already struggling with a
housing shortage. The Camp Fire in Butte County has become California’s deadliest and most destructive wildfire on record
and destroyed approximately 19,000 structures, including 14,000 homes. Tragically, 85 lives were lost. Nearly the entire
Town of Paradise was destroyed in this fire, which moved quickly and was fueled by high winds. Some of the impacted
residents are attempting to stay and rebuild, others to relocate within their county, to neighboring communities, or even
further. This will all take place under the effects of a housing crisis already impacting California, with low vacancy rates and

Reviewed and ApprovedStatus:
LOCCS Authorized
Amount

Total BudgetEstimated PI/RL
Funds

Grant Award
Amount

Grant Number

Total Budget:

$ 0.00$ 491,816,000.00B-19-DV-06-0001 $ 491,816,000.00 $ 491,816,000.00

$ 0.00$ 525,583,000.00B-19-DV-06-0002 $ 525,583,000.00 $ 525,583,000.00

$ 0.00$ 1,017,399,000.00Total: $ 1,017,399,000.00$ 1,017,399,000.00
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ever-increasing costs to rebuild.

Recovery Needs:
The intensity and scale of the 2018 wildfires were fueled by high temperatures, strong winds, and dry conditions. Dead and
dying trees also continue to pose a wildfire risk, a condition largely brought on by years of drought. The United States Forest
Service estimated that 18 million trees had died in California in 2018, bringing the total to over 147 million trees since
droughts began in 2010. And while the rate of mortality has slowed in recent years since the drought officially ended in
2017, Thom Porter, CAL FIRE Director and California’s state forester stated, “...the forests of California are still under
significant stress. The stress of drought, insects, disease, and prolific wildfire will continue to challenge the resilience of the
state’s forests.”
Extreme weather conditions brought on by climate change, such as the droughts of previous years, will continue to heighten
the risk of wildfire activity in California. A study out of Columbia University in 2019 found that California’s wildfire activity has
increased eightfold in summertime forest-fire area, largely driven by the dry conditions brought on by human-caused
warming. The resulting tree mortality contributed to the fast-moving and intense nature of the fires that devastated
California in 2018.
It is estimated that nearly 650,000 residences in California are at either high or extreme risk of wildfire, and the
reconstruction cost value of those properties is valued at over $280 billion. A McClatchy analysis identified more than 75
towns and cities with populations over 1,000 where, like Paradise, at least 90 percent of residents live within the Cal Fire
“very high fire hazard severity zones,” and the total population living in these very high fire hazard severity zones is
believed to be over 2.7 million. While agencies such as Cal Fire and U.S Forest Service make strides in fire and forest
management, the state must plan and prepare for future events such as the disasters that hit in 2018. 2019 was a quieter
wildfire season, but still saw several fires, including the Kincade Fire, which burned over 77,000 acres in Sonoma County.
Massively destructive wildfires returned in 2020 with the Creek fire, August Complex, SCU Lightning Complex, LNU Lightning
Complex, North Complex, SQF Complex, and others.
Anticipated Unmet Recovery Needs
The Needs Assessment section details quantified losses resulting from the disasters, resources available to address the
identified losses (as of the publication of this document), and the remaining unmet recovery needs. As shown in the table
below, the recovery needs far exceed the available resources.
Recognizing the requirement included in the Federal Register Notice to address housing needs first, HCD has determined
that repairing and rebuilding owner-occupied and rental housing is the priority for CDBG-DR funding currently available to
California.
HCD is committed to pursuing additional resources and leveraging other resources to support the statewide recovery effort.
In addition, HCD is continuing to coordinate closely with local, state, and federal partners with respect to ongoing data
collection efforts, identifying resources, and understanding how unmet needs evolve over time.
Federal Register Notice 85 FR 4681 outlines the methodology HUD used to determine serious unmet needs for the major
disasters covered by Public Laws 115 -254 and Public Law 116 -20. HUD’s methodology typically uses FEMA Individual
Assistance and SBA home loan registrations to calculate serious unmet needs. For its part, HCD recognizes the importance of
using a more granular and locally informed unmet needs methodology to build the foundation for an equitable distribution of
recovery funds. To accomplish this, HCD has elected to utilize more detailed information and alternative data sources,
particularly CAL FIRE damage assessments, to qualify both the impacts and remaining unmet needs for disaster declared
areas. HCD also takes very seriously a commitment to not just anti-discrimination of protected classes, but also to support
for those individuals who may be disproportionately impacted. Therefore, HCD used demographic analyses to determine
allocation methodologies and scoring priorities.
The following provides a summary of disaster impacts from DR-4382 and DR-4407 across three categories: housing,
infrastructure, and economic revitalization. Funding awarded or obligated represents funding already made available to
address these impacts; this includes FEMA, Small Business Administration, and insurance funding. The gap between total
impact and available funding makes up the unmet need. CDBG-DR funds must be used to address this unmet need and not
duplicate or supplant other recovery funding. The availability of data shifts over the course of recovery; the unmet needs
analysis uses the best available data at the time of analysis. As illustrated below, the major wildfires in California in 2018
caused approximately $23 billion in total need, including housing, infrastructure, and economic factors. Almost $16 billion of
that need is covered through currently available funding sources, leaving an unmet need of $7.2 billion.
Housing
Total Impact = $14,876,576,401
Funding Awarded or Obligated = $11,651,196,156
Unmet Need = $3,225,380,246
Percent of Unmet Need = 45%
Infrastructure
Total Impact = $5,643,628,499
Funding Awarded or Obligated = $2,805,280,125
Unmet Need = $2,838,348,374
Percent of Unmet Need = 39%
Economic Revitalization
Total Impact = $2,451,825,534
Funding Awarded or Obligated = $1,282,847,617
Unmet Need = $1,168,977,918
Percent of Unmet Need = 16%
Total
Total Impact = $22,972,030,435
Funding Awarded or Obligated = $15,739,323,897
Unmet Need = $7,232,706,538
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Project Summary
Project # Grantee Activity # Activity TitleProject Title Grantee Program

2018 2018 Administration 2018 Administration 2018 Administration

2018 2018 Infrastructure 2018 Infrastructure 2018 Infrastructure

2018 Multifamily 2018 Multifamily Housing 2018 MHP Butte County Table Mountain Apartments I

2018 MHP City of Chico Oleander Community Housing

2018 MHP City of Lakeport Parkside Avenue

2018 MHP City of Shasta
Lake

Shasta Lake Apartments

2018 MHP Oroville Lincoln Street Family Housing
II

2018 Multifamily Housing 2018 Multifamily Housing

D181-MFDC-21001 County of Shasta MSA

D181-MFDC-21007 County of Los Angeles MSA

D181-MFDC-21010 City of Gridley MSA

D181-MFDC-21011 County of Ventura MSA

D181-MFDC-21015 City of Calabasas MSA

D181-MFDC-M0022 Olive Ranch Senior

D181-MFDC-M0056 Kennett Court II

D181-MFDC-M0057 Kennett Court Senior
Apartments

D181-MFDC-M0058 Alturas Crossing

D181-MFDC-M0060 Lowden Lane Senior
Apartments

2018 Owner 2018 Owner Occupied 2018 Owner Occupied Recon
LM

2018 Owner Occupied Recon
LM

2018 Owner Occupied Recon
UN

2018 Owner Occupied Recon
UN

2018 Planning 2018 Planning 2018 Planning 2018 Planning

2018 Workforce 2018 Workforce Development 2018 Workforce Development 2018 Workforce Development

9999 Restricted Balance No activities in this project
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Activities

Project # / 2018 Administration / 2018 Administration

Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

2018 Administration

Activity Type:

11/30/202611/30/2020

Administration Under Way

2018 AdministrationActivity Title:

Project Number:
2018 Administration

Project Title:
2018 Administration

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 15,627,248.64$ 19,534,060.80B-19-DV-06-0001

$ 16,929,519.36$ 21,161,899.20B-19-DV-06-0002

Total: $ 40,695,960.00 $ 32,556,768.00

$ 0.00Other Funds:

$ 40,695,960.00Total:
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Location Description:

Activity Description:
funds for carrying out administration activities to administer the grant

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 40,695,960.00StateState of California

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:

Project # / 2018 Infrastructure / 2018 Infrastructure
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Grantee Activity Number:

Projected Start Date:

Urgent Need: A community development need having a particular
urgency because existing conditions pose a serious and immediate
threat to the health and welfare of the community

National Objective:

Activity Status:

Projected End Date:

2018 Infrastructure

Activity Type:

08/18/202608/19/2019

Rehabilitation/reconstruction of a public improvement Under Way

2018 InfrastructureActivity Title:

Project Number:
2018 Infrastructure

Project Title:
2018 Infrastructure

TotalProjected Accomplishments

# of Singlefamily Units

# of Multifamily Units

# of Housing Units

Area Benefit (Survey)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 800,000.00$ 1,000,000.00B-19-DV-06-0001

$ 800,000.00$ 1,000,000.00B-19-DV-06-0002

Total: $ 2,000,000.00 $ 1,600,000.00

$ 0.00Other Funds:

$ 2,000,000.00Total:
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Location Description:
Butte Lake, Los Angeles, and Shasta Counties affected by the DR4407 and DR4382 disasters.

Activity Description:
The Infrastructure program will fund infrastructure projects for unmet needs of DR-4382 and DR-4407. Additional activities will
be established once the projects are identified and funded.

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

Activity funds eligible for DREF (Ike Only)

# of cable feet of public utility

# of Linear miles of Public Improvement 100

# of Linear feet of Public Improvement

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,000,000.00UnknownState of California - HCD/CDBG

Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:

Project # / 2018 Multifamily Housing / 2018 Multifamily Housing
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

2018 MHP Butte County

Activity Type:

08/31/202608/17/2021

Construction of new housing Under Way

Table Mountain Apartments IActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Total Low ModProjected Beneficiaries Low/Mod%
31 15# Renter Households 47 97.87

# Owner Households 0.0

31 15# of Households 47 97.87

TotalProjected Accomplishments

# of Singlefamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,695,000.00$ 2,695,000.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 2,695,000.00 $ 2,695,000.00

$ 0.00Other Funds:

$ 2,695,000.00Total:
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Location Description:
122 Mono Ave. Oroville, CA 95965

Activity Description:
The proposed 95-unit affordable housing project would consist of four (4) three-story residential buildings to be built in two
phases of 47- units and 48-units, respectively, on two parcels totaling approximately 5.54 acres. Phase I would be comprised of
two three-story residential buildings with a unit mix that includes 12 one bedroom units with 709 square feet, 22 two-bedroom
units with 929 square feet, and 12 three-bedroom units with 1,082 square feet; one additional two-bedroom unit would be
designated for on-site management. Phase II would be comprised of two three-story residential buildings with a unit mix that
includes 12 one bedroom units with 709 square feet, 23 two-bedroom units with 929 square feet, and 12 three-bedroom units
with 1,082 square feet; one additional two-bedroom unit would be designated f or on-site management. The total estimated
project cost would be approximately $19,626,669, including $2,500,000 funded by HCD.

# of Multifamily Units 47

# of Housing Units 47

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# ELI Households (0-30% AMI) 7

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,695,000.00Local GovernmentButte County

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

Activity Attributes

FireDisaster Type:

NoOpportunity Zone Investment:
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Environmental Reviews: None

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

2018 MHP City of Chico

Activity Type:

08/31/202609/29/2021

Rehabilitation/reconstruction of residential structures Under Way

Oleander Community HousingActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 0.00B-19-DV-06-0001

$ 7,332,909.50$ 7,332,909.50B-19-DV-06-0002

Total: $ 7,332,909.50 $ 7,332,909.50

$ 0.00Other Funds:

$ 7,332,909.50Total:
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Total Low ModProjected Beneficiaries Low/Mod%
37# Renter Households 38 97.37

# Owner Households 0.0

37# of Households 38 97.37

TotalProjected Accomplishments

# of Singlefamily Units

# of Multifamily Units 38

# of Housing Units 38

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 37

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Units deconstructed

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

#Dishwashers replaced

#Clothes washers replaced

#Refrigerators replaced

#Light  fixtures (outdoors) replaced

#Light Fixtures (indoors) replaced

#Replaced hot water heaters

#Replaced thermostats

#Efficient AC added/replaced

#High efficiency heating plants

#Additional Attic/Roof Insulation

#Energy Star Replacement Windows

# of Properties

     None

Ancillary Activities
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Location Description:
City of Chico 

Activity Description:
The Multifamily Housing program will fund affordable units. 

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,301,283.50Local GovernmentCity of Chico

$ 1,301,283.50StateState of California

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

2018 MHP City of Lakeport

Activity Type:

08/31/202608/18/2021

Rehabilitation/reconstruction of residential structures Under Way

Parkside AvenueActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Total Low ModProjected Beneficiaries Low/Mod%
60 60# Renter Households 120 100.00

# Owner Households 0.0

60 60# of Households 120 100.00

TotalProjected Accomplishments

# of Singlefamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 6,293,884.50$ 6,293,884.50B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 6,293,884.50 $ 6,293,884.50

$ 0.00Other Funds:

$ 6,293,884.50Total:
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Location Description:
City of Lakeport

Activity Description:
The Multifamily Housing program will fund affordable units. 

# of Multifamily Units 120

# of Housing Units 120

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 30

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Units deconstructed

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

#Dishwashers replaced

#Clothes washers replaced

#Refrigerators replaced

#Light  fixtures (outdoors) replaced

#Light Fixtures (indoors) replaced

#Replaced hot water heaters

#Replaced thermostats

#Efficient AC added/replaced

#High efficiency heating plants

#Additional Attic/Roof Insulation

#Energy Star Replacement Windows

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 63,500.00Local GovernmentCity of Lakeport

$ 63,500.00StateState of California
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Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

2018 MHP City of Shasta Lake

Activity Type:

04/30/202609/23/2021

Construction of new housing Under Way

Shasta Lake ApartmentsActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

TotalProjected Accomplishments

# of Singlefamily Units

# of Multifamily Units

# of Housing Units

# of Targeted Section 3 Labor Hours

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,331,634.00$ 1,331,634.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 1,331,634.00 $ 1,331,634.00

$ 0.00Other Funds:

$ 1,331,634.00Total:
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Location Description:
Los Angeles County

Activity Description:
The Multifamily Housing program will fund affordable units. 

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# ELI Households (0-30% AMI) 12

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,331,634.00Local GovernmentCity of Shasta Lake

$ 94,088.00Local GovernmentCounty of Los Angeles

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

2018 MHP Oroville

Activity Type:

04/30/202608/02/2021

Construction of new housing Under Way

Lincoln Street Family Housing IIActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

TotalProjected Accomplishments

# of Singlefamily Units

# of Multifamily Units

# of Housing Units

# of Targeted Section 3 Labor Hours

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 9,035,009.00$ 9,035,009.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 9,035,009.00 $ 9,035,009.00

$ 0.00Other Funds:

$ 9,035,009.00Total:
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Location Description:
City of Oroville

Activity Description:
The Multifamily Housing program will fund affordable units. 

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# ELI Households (0-30% AMI) 15

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 885,009.00Local GovernmentCity of Oroville

$ 885,009.00StateState of California

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

2018 Multifamily Housing

Activity Type:

08/18/202608/19/2019

Rehabilitation/reconstruction of residential structures Under Way

2018 Multifamily HousingActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Total Low ModProjected Beneficiaries Low/Mod%
600 694# Renter Households 1294 100.00

# Owner Households 0.0

600 694# of Households 1294 100.00

TotalProjected Accomplishments

# of Singlefamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 800,000.00$ 1,000,000.00B-19-DV-06-0001

$ 800,000.00$ 1,000,000.00B-19-DV-06-0002

Total: $ 2,000,000.00 $ 1,600,000.00

$ 0.00Other Funds:

$ 2,000,000.00Total:
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Location Description:
Butte Lake, Los Angeles, and Shasta Counties affected by the DR4407 and DR4382 disasters.

Activity Description:
The Multifamily Housing Program will fund affordable multifamily housing units for unmet needs of DR-4382 and DR-4407.
Additional activities will be established once the projects are identified and funded.

# of Multifamily Units 1294

# of Housing Units 1294

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 300

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Units deconstructed

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

#Dishwashers replaced

#Clothes washers replaced

#Refrigerators replaced

#Light  fixtures (outdoors) replaced

#Light Fixtures (indoors) replaced

#Replaced hot water heaters

#Replaced thermostats

#Efficient AC added/replaced

#High efficiency heating plants

#Additional Attic/Roof Insulation

#Energy Star Replacement Windows

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,000,000.00StateState of California
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-21001

Activity Type:

08/31/205110/07/2021

Construction of new housing Under Way

County of Shasta MSAActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,023,554.00$ 5,023,554.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 5,023,554.00 $ 5,023,554.00

$ 0.00Other Funds:

$ 5,023,554.00Total:
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Location Description:

Activity Description:
¿County of Shasta is being funded to identify, select and submit potential multifamily projects for HCD approval up to their total
contract amount. County of Shasta will then oversee the construction and lease up of approved projects, and monitor the
approved projects for compliance with affordability requirements through the term of the agreement.

# ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,023,554.00Local GovernmentCounty of Shasta

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-21007

Activity Type:

08/31/205109/24/2021

Construction of new housing Under Way

County of Los Angeles MSAActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,708,009.00$ 2,708,009.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 2,708,009.00 $ 2,708,009.00

$ 0.00Other Funds:

$ 2,708,009.00Total:
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Location Description:

Activity Description:
Los Angeles County Development Authority is being funded to identify, select and submit potential multifamily projects for HCD
approval up to their total contract amount. Los Angeles County Development Authority will then oversee the construction and
lease up of approved projects, and monitor the approved projects for compliance with affordability requirements through the
term of the agreement.

# ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,708,009.00Local GovernmentCounty of Los Angeles

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-21010

Activity Type:

08/31/205111/16/2021

Construction of new housing Under Way

City of Gridley MSAActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,394,037.00$ 2,394,037.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 2,394,037.00 $ 2,394,037.00

$ 0.00Other Funds:

$ 2,394,037.00Total:
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Location Description:

Activity Description:
City of Gridley is being funded to identify, select and submit potential multifamily projects for HCD approval up to their total
contract amount.  City of Gridley will then oversee the construction and lease up of approved projects, and monitor the approved
projects for compliance with affordability requirements through the term of the agreement.

# ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,394,037.00Local GovernmentGRIDLEY, CITY OF

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-21011

Activity Type:

08/31/205110/05/2021

Rehabilitation/reconstruction of residential structures Under Way

County of Ventura MSAActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 0.00$ 3,434,070.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 3,434,070.00 $ 0.00

$ 0.00Other Funds:

$ 3,434,070.00Total:
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Location Description:

Activity Description:
County of Ventura is being funded to identify, select and submit potential multifamily projects for HCD approval up to their total
contract amount.  County of Ventura will then oversee the construction and lease up of approved projects, and monitor the
approved projects for compliance with affordability requirements through the term of the agreement.

# of Substantially Rehabilitated Units 78

# ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Units deconstructed

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

#Dishwashers replaced

#Clothes washers replaced

#Refrigerators replaced

#Light  fixtures (outdoors) replaced

#Light Fixtures (indoors) replaced

#Replaced hot water heaters

#Replaced thermostats

#Efficient AC added/replaced

#High efficiency heating plants

#Additional Attic/Roof Insulation

#Energy Star Replacement Windows

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,434,070.00Local GovernmentCounty of Ventura

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Activity Supporting Documents: None

Environmental Reviews: None
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-21015

Activity Type:

08/31/205101/10/2022

Construction of new housing Under Way

City of Calabasas MSAActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

TotalProjected Accomplishments

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 3,257,461.00$ 3,257,461.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 3,257,461.00 $ 3,257,461.00

$ 0.00Other Funds:

$ 3,257,461.00Total:
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Location Description:

Activity Description:
City of Calabasas is being funded to identify, select and submit potential multifamily projects for HCD approval up to their total
contract amount. City of Calabasas will then oversee the construction and lease up of approved projects, and monitor the
approved projects for compliance with affordability requirements through the term of the agreement.

# ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 3,257,461.00Local GovernmentCALABASAS, CITY OF

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-M0022

Activity Type:

12/01/202304/15/2022

Construction of new housing Under Way

Olive Ranch SeniorActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Total Low ModProjected Beneficiaries Low/Mod%
31 18# Renter Households 51 96.08

# Owner Households 0.0

31 18# of Households 51 96.08

TotalProjected Accomplishments

# of Singlefamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,795,000.00$ 1,795,000.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 1,795,000.00 $ 1,795,000.00

$ 0.00Other Funds:

$ 1,795,000.00Total:
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Location Description:
135 Tuscany Drive, Oroville, CA 95965

Activity Description:
The proposed project would construct 51-affordable housing units 
for seniors aged 55 and older on a 3.542-acre parcel. The complex would be comprised 
of a three-story residential building with a unit mix that includes 42 one-bedroom units 
with 709 square feet and 8 two-bedroom units with 929 square feet; one additional twobedroom unit would be designated for on-
site management. The project would include 
necessary grading and site preparation, construction of the buildings, parking areas, 
landscaping and necessary infrastructure including, but not limited to, curbing, gutters, 
sidewalks, storm drains, street lighting and signage. The total estimated project cost 
would be approximately $19,447,492, including $1,600,000 funded by HCD.

# of Multifamily Units 51

# of Housing Units 51

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# ELI Households (0-30% AMI) 6

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,795,000.00Local GovernmentButte County

Activity Supporting Documents: None

Environmental Assessment: COMPLETED

Environmental Reviews: None

Activity Attributes

FireDisaster Type:

NoOpportunity Zone Investment:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-M0056

Activity Type:

05/31/202608/12/2020

Construction of new housing Under Way

Kennett Court IIActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Total Low ModProjected Beneficiaries Low/Mod%
13 34# Renter Households 48 97.92

# Owner Households 0.0

13 34# of Households 48 97.92

TotalProjected Accomplishments

# of Singlefamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,333,141.00$ 1,333,141.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 1,333,141.00 $ 1,333,141.00

$ 0.00Other Funds:

$ 1,333,141.00Total:
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Location Description:
1155 Lake Boulevard, Redding, CA 96003

Activity Description:
Kennett Court II consists of an approximately 2.63-acre parcel of undeveloped land currently undergoing
site development into multiple family housing units. The site is located in a mixed residential/commercial corridor of Redding and
is adjoined to the north and east by single-family residences; to the south by a parcel of land undergoing site development as
apartments; and to the west by Lake Boulevard and farther to the west by single family residences and a mobile home park.

# of Multifamily Units 48

# of Housing Units 48

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# ELI Households (0-30% AMI) 8

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,333,141.00Local GovernmentCity of Redding

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:

FireDisaster Type:

NoOpportunity Zone Investment:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-M0057

Activity Type:

08/31/205105/20/2022

Construction of new housing Under Way

Kennett Court Senior ApartmentsActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Total Low ModProjected Beneficiaries Low/Mod%
29 10# Renter Households 40 97.50

# Owner Households 0.0

29 10# of Households 40 97.50

TotalProjected Accomplishments

# of Singlefamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 1,333,141.00$ 1,333,141.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 1,333,141.00 $ 1,333,141.00

$ 0.00Other Funds:

$ 1,333,141.00Total:
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Location Description:
1081 Lake Blvd, Redding, Ca 96001

Activity Description:
Kennett Court Senior Apartments is an affordable housing senior development located at 1081 Lake Blvd in northwest Redding.
Kennett Court Senior Apartments will feature 1 two story building that will contain 39 units and 1 manager's unit. The buildings
and site layout were designed to be complimentary to surrounding neighborhoods, taking into account maximum set back from
adjacent uses and using building materiality and roof pitches to conform with and enhance neighboring properties.

# of Multifamily Units 40

# of Housing Units 40

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# ELI Households (0-30% AMI) 5

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 1,333,141.00Local GovernmentCity of Redding

Activity Supporting Documents: None

Environmental Assessment: COMPLETED

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:

FireDisaster Type:

NoOpportunity Zone Investment:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-M0058

Activity Type:

09/30/202303/28/2022

Construction of new housing Under Way

Alturas CrossingActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Total Low ModProjected Beneficiaries Low/Mod%
24 14# Renter Households 39 97.44

# Owner Households 0.0

24 14# of Households 39 97.44

TotalProjected Accomplishments

# of Singlefamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 2,333,141.00$ 2,333,141.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 2,333,141.00 $ 2,333,141.00

$ 0.00Other Funds:

$ 2,333,141.00Total:
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Location Description:
1320 and1358 Old Alturas Road, Redding, CA 96003

Activity Description:
Alturas Crossing is an affordable housing development located at 1320 and 1258 Old Alturas Road in East Redding. Live Oak.
Alturas Crossing will feature fourteen buildings in two-, three- and four-unit configurations that will enhance the City of Redding's
housing inventory by adding 38 large family affordable housing units and 1 manager's unit. The project is in East Redding on
Old Alturas Road. It is 2 contiguous parcels (APN: 071-270-012, 071-270-021) zoned RM12 within the City of Redding and is
approximately 8.04 acres in total size. The site will be bounded by Old Alturas Road on the South, single-family residences to
the WesUNorthwest and undeveloped land to the North and East.

# of Multifamily Units 39

# of Housing Units 39

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# ELI Households (0-30% AMI) 4

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,333,141.00Local GovernmentCity of Redding

Activity Supporting Documents: None

Environmental Assessment: COMPLETED

Environmental Reviews: None

Activity Attributes

FireDisaster Type:

NoOpportunity Zone Investment:
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Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

D181-MFDC-M0060

Activity Type:

08/31/205110/30/2023

Construction of new housing Under Way

Lowden Lane Senior ApartmentsActivity Title:

Project Number:
2018 Multifamily Housing

Project Title:
2018 Multifamily Housing

Total Low ModProjected Beneficiaries Low/Mod%
45 16# Renter Households 61 100.00

# Owner Households 0.0

45 16# of Households 61 100.00

TotalProjected Accomplishments

# of Singlefamily Units

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 5,833,141.00$ 5,833,141.00B-19-DV-06-0001

$ 0.00$ 0.00B-19-DV-06-0002

Total: $ 5,833,141.00 $ 5,833,141.00

$ 0.00Other Funds:

$ 5,833,141.00Total:
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Location Description:
 2275 Lowden Lane, Redding, CA 96002

Activity Description:
Lowden Lane Apartments will be an affordable senior housing community. The project consists of 61 units, including a
manager’s unit, and containing one and two bedroom units. These 61 units include 53 one bedroom units and 8 two bedroom
units, which includes 1 two-bedroom manager’s unit. One bedroom units are approximately 580 sq. ft., and two bedroom units
are approximately 929 sq. ft. The target population primarily consists of residents from the City of Redding, County of Shasta,
and the
surrounding areas. One hundred precent of the units will be rent restricted to 62 and older residents with incomes ranging from
30% to 60% of the area median income.

# of Multifamily Units 61

# of Housing Units 61

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# ELI Households (0-30% AMI) 7

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 5,833,141.00Local GovernmentCity of Redding

Activity Supporting Documents: None

Environmental Assessment: COMPLETED

Environmental Reviews: None

Activity Attributes

YesSubject to Section 3 Requirements:

FireDisaster Type:

NoOpportunity Zone Investment:
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Project # / 2018 Owner Occupied Reconstruction / 2018 Owner Occupied

Grantee Activity Number:

Projected Start Date:

Low/Mod: Benefit to low- and moderate-income persons/families

National Objective:

Activity Status:

Projected End Date:

2018 Owner Occupied Recon LM

Activity Type:

12/30/202612/31/2020

Rehabilitation/reconstruction of residential structures Under Way

2018 Owner Occupied Recon LMActivity Title:

Project Number:
2018 Owner Occupied Reconstruction

Project Title:
2018 Owner Occupied Reconstruction

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

200 200# Owner Households 400 100.00

200 200# of Households 400 100.00

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 54,332,933.10$ 67,916,166.37B-19-DV-06-0001

$ 58,927,344.18$ 73,659,180.23B-19-DV-06-0002

Total: $ 141,575,346.60 $ 113,260,277.28

$ 0.00Other Funds:

$ 141,575,346.60Total:
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Location Description:

Activity Description:
Rehabilitation or Reconstruction of a home impacted by DR4407 and DR4382 for Low to Moderate Income homeowners.

TotalProjected Accomplishments

# of Singlefamily Units 400

# of Multifamily Units

# of Housing Units 400

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI) 50

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Units deconstructed

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

#Dishwashers replaced

#Clothes washers replaced

#Refrigerators replaced

#Light  fixtures (outdoors) replaced

#Light Fixtures (indoors) replaced

#Replaced hot water heaters

#Replaced thermostats

#Efficient AC added/replaced

#High efficiency heating plants

#Additional Attic/Roof Insulation

#Energy Star Replacement Windows

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 141,575,346.60StateState of California

45

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:
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Grantee Activity Number:

Projected Start Date:

Urgent Need: A community development need having a particular
urgency because existing conditions pose a serious and immediate
threat to the health and welfare of the community

National Objective:

Activity Status:

Projected End Date:

2018 Owner Occupied Recon UN

Activity Type:

12/30/202612/31/2020

Rehabilitation/reconstruction of residential structures Under Way

2018 Owner Occupied Recon UNActivity Title:

Project Number:
2018 Owner Occupied Reconstruction

Project Title:
2018 Owner Occupied Reconstruction

Total Low ModProjected Beneficiaries Low/Mod%
# Renter Households 0.0

# Owner Households 180 0.00

# of Households 180 0.00

TotalProjected Accomplishments

Direct (Households)
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 23,628,399.90$ 29,535,499.87B-19-DV-06-0001

$ 25,597,433.22$ 31,996,791.53B-19-DV-06-0002

Total: $ 61,532,291.40 $ 49,225,833.12

$ 0.00Other Funds:

$ 61,532,291.40Total:
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Location Description:
Butte Lake, Los Angeles, and Shasta Counties affected by the DR4407 and DR4382 disasters.

Activity Description:
Rehabilitation or Reconstruction of a home impacted by DR4407 and DR4382 for homeowners that meet the urgent need
national objective.

# of Singlefamily Units

# of Multifamily Units

# of Housing Units

# of Targeted Section 3 Labor Hours

# of Section 3 Labor Hours

# of Total Labor Hours

# of Elevated Structures

# of Substantially Rehabilitated Units

# ELI Households (0-30% AMI)

Activity funds eligible for DREF (Ike Only)

#Units with other green

#Units deconstructed

#Sites re-used

#Units exceeding Energy Star

#Units with bus/rail access

#Low flow showerheads

#Low flow toilets

#Units with solar panels

#Dishwashers replaced

#Clothes washers replaced

#Refrigerators replaced

#Light  fixtures (outdoors) replaced

#Light Fixtures (indoors) replaced

#Replaced hot water heaters

#Replaced thermostats

#Efficient AC added/replaced

#High efficiency heating plants

#Additional Attic/Roof Insulation

#Energy Star Replacement Windows

# of Properties

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 61,532,291.40StateState of California
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Activity Supporting Documents: None

Environmental Assessment: UNDERWAY

Environmental Reviews: None

Activity Attributes

FireDisaster Type:

Project # / 2018 Planning / 2018 Planning
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Grantee Activity Number:

Projected Start Date:

Not Applicable (for Planning/Administration or Unprogrammed
Funds only)

National Objective:

Activity Status:

Projected End Date:

2018 Planning

Activity Type:

08/18/202608/19/2019

Planning Under Way

2018 PlanningActivity Title:

Project Number:
2018 Planning

Project Title:
2018 Planning

TotalProjected Accomplishments

# of community engagement meetings/events

# of Plans or Planning Products 12

Activity funds eligible for DREF (Ike Only)

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 800,000.00$ 1,000,000.00B-19-DV-06-0001

$ 800,000.00$ 1,000,000.00B-19-DV-06-0002

Total: $ 2,000,000.00 $ 1,600,000.00

$ 0.00Other Funds:

$ 2,000,000.00Total:
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Location Description:
Butte Lake, Los Angeles, and Shasta Counties affected by the DR4407 and DR4382 disasters.

Activity Description:
The Planning program will fund planning projects for unmet needs of DR-4382 and DR-4407. Additional activities will be
established once the projects are identified and funded.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,000,000.00StateState of California

Activity Supporting Documents: None

Environmental Assessment: EXEMPT

Environmental Reviews: None

NoneActivity Attributes:

Project # / 2018 Workforce Development / 2018 Workforce Development
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Grantee Activity Number:

Projected Start Date:

Urgent Need: A community development need having a particular
urgency because existing conditions pose a serious and immediate
threat to the health and welfare of the community

National Objective:

Activity Status:

Projected End Date:

2018 Workforce Development

Activity Type:

08/18/202608/19/2019

Public services Under Way

2018 Workforce DevelopmentActivity Title:

Project Number:
2018 Workforce Development

Project Title:
2018 Workforce Development

Total Low ModProjected Beneficiaries Low/Mod%
10 15# of Cases closed 25 100.00

10 15# of Cases opened 25 100.00

NA
Benefit Report Type:

Project Draw Block Date by HUD:Project Draw Block by HUD:
Not Blocked

Activity Draw Block Date by HUD:Activity Draw Block by HUD:
Not Blocked

Block Drawdown By Grantee:
Not Blocked

     None

Ancillary Activities

Most Impacted and Distressed BudgetTotal BudgetGrant Number

Total Budget:

$ 800,000.00$ 1,000,000.00B-19-DV-06-0001

$ 800,000.00$ 1,000,000.00B-19-DV-06-0002

Total: $ 2,000,000.00 $ 1,600,000.00

$ 0.00Other Funds:

$ 2,000,000.00Total:
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Location Description:
Butte Lake, Los Angeles, and Shasta Counties affected by the DR4407 and DR4382 disasters.

Activity Description:
The Economic Revitalization program will fund public services for unmet needs of DR-4382 and DR-4407. Additional activities
will be established once the projects are identified and funded.

Proposed budgets for organizations carrying out Activity:

Responsible Organization Organization Type Proposed Budget

$ 2,000,000.00StateState of California

Activity Supporting Documents: None

Environmental Assessment:

Environmental Reviews: None

NoneActivity Attributes:

Action Plan History
Version Date
P-19-CA-06-0DD2 AP#7 01/26/2023

P-19-CA-06-0DD2 AP#6 10/27/2022

P-19-CA-06-0DD2 AP#5 07/25/2022

P-19-CA-06-0DD2 AP#4 03/14/2022

P-19-CA-06-0DD2 AP#3 10/25/2021

P-19-CA-06-0DD2 AP#2 04/21/2021

P-19-CA-06-0DD2 AP#1 01/27/2021
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